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Percent Completed: 43.8%
Percent Completed: N/A

TDD No.: 0027-0091 Percent Completed: N/A
Site Name: Hillcrest Recycling Facility Start Date: 9/11/12
EPA Task Monitor: Jeff Bechtel End Date: 6/30/13

RST 2 Site Project Manager: Joel Petty
Activity Type: RS

1. Work Progress

Three RST 2 team members mobilized to an Emergency Response at Hillcrest Industries, where a
pile of glass mixed with debris was burning, on September 12, 2012. RST 2 collected ten 24-
hour ambient air samples with Summa canisters from the facility and around the town where
there had been complaints of a very strong odor, suspected to be coming from the burning pile.
The air samples were analyzed by Accutest Laboratories for VOCs using Method TO-15. RST 2
also set up six DustTrak units for particulate monitoring and three AreaRAE units for VOC
monitoring. RST 2 demobilized from the Site on September 15, 2012. RST 2 prepared an
Emergency Response Trip Report. One RST 2 team member mobilized to the Site on September

'24, 2012 to collect two ambient air samples and perform air monitoring for particulates With

DustTrak units. RST 2 demobilized from the Site on September 26, 2012. On September 28,
2012, three RST 2 team members mobilized to the Site to perform 24-hour air monitoring and
sampling during removal activities in which the pile fire would be extinguished.

2. Difficulties Encountered/Actions Taken: None
3. Anticipated Actions for Next Reporting Period:
RST 2 will continue 24-hour air monitoring and sampling operations. RST 2 will begin
generating daily reports for the air monitoring and sampling operations.
4. Outstanding Action Requiring Contracting Officer Authorizations: None
5. Deliverable Schedule:
On September 19, 2012, RST 2 submitted the Emergency Response Trip Report to the OSC.
6. Financial Status
TDD No. TDD- Hours | % Hours | Cumulative | Cumulative | Cumulative | Cost to Date
Budgeted to Date | Used Labor Equipment | ODC
Hours »
0027-0089 600 263.0 43.8% $21,966.37 $0 $2,919.51 $24,885.88
0027-0090 N/A N/A N/A N/A N/A $0 $0
0027-0091 N/A N/A N/A N/A N/A $0 $0
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7. Projected Labor Hours and Costs for Next Reporting Period

The projected LOE and costs are estimated at 800 hours and $88,800.00 for the next reporting
period.
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RST 2 Site Project Manager: Joel Petty
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September 29, 2012 through October 26, 2012
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Percent Completed: 88.5%
Percent Completed: N/A
Percent Completed: N/A

1. Work Progress
During the current reporting period, two to three RST 2 team members provided 24-hour ambient
air sampling and monitoring from September 29 through October 16, 2012 during an Emergency
Removal to take down a burning pile of debris. RST 2 continued air monitoring until October 23,
2012. Air sampling was conducted by collecting up to eleven samples per day with Summa
canisters. The air samples were analyzed for volatile organic compounds (VOCS) using Method
TO-15 with a 24-hour turn-around time. Air monitoring was conducted using up to four
AreaRAE units for VOCs and four DustTrak units for particulates. Data collected from the
AreaRAE units was uploaded in real time to the Viper system. RST 2 prepared daily reports for
sampling and monitoring activites. RST 2 demobilized from the Site on October 24, 2012.
2. Difficulties Encountered/Actions Taken: None
3. Anticipated Actions for Next Reporting Period:
During the next reporting period, RST 2 will begin preparation of a Draft Trip Report.
4. Outstanding Action Requiring Contracting Officer Authorizations: None
S. Deliverable Schedule:
RST 2 submitted daily reports throughout the response.
6. Financial Status
TDD No. TDD- Hours % Hours | Cumulative | Cumulative | Cumulative | Cost to Date
Budgeted to Date | Used Labor Equipment OoDC
Hours
0027-0089 1,100 973.1 88.5% $76,812.89 $0 $11,447.68 $88,260.57
0027-0090 N/A N/A N/A N/A $4,984.56 N/A $4,984.56
0027-0091 N/A N/A N/A N/A N/A $12,904.50 $12,904.50

7. Projected Labor Hours and Costs for Next Reporting Period

The projected LOE and costs are estimated at 60 hours and $6,600.
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Percent Completed: 86.3%
Percent Completed: N/A
Percent Completed: N/A
Start Date: 9/11/12
End Date: 6/30/13

1. Work Progress
During the current reporting period, RST 2 completed data validation of all air samples collected
from the Site in September and October, 2012. RST 2 began preparing data and information for
an Emergency Response and Sampling Trip Report.
2. Difficulties Encountered/Actions Taken: None
3. Anticipated Actions for Next Reporting Period:
During the next reporting period, RST 2 will continue preparing of an Emergency Response and
Sampling Trip Report.
4. Outstanding Action Requiring Contracting Officer Authorizations: None
5. Deliverable Schedule:
On November 24, RST 2 delivered all validated data packages to the OSC.
6. Financial Status
TDD No. TDD- Hours % Hours | Cumulative | Cumulative | Cumulative | Cost to Date
Budgeted to Date | Used Labor Equipment OoDC
Hours
0027-0089 1250 1,079.5 | 86.3% $84,494.63 $0 $16,807.19 $101,301.82
0027-0090 N/A N/A N/A N/A $5,924.93 $0 $5,924.93
0027-0091 N/A N/A N/A N/A N/A $55,784.07 $55,784.07

7. Projected Labor Hours and Costs for Next Reporting Period

The projected LOE and costs are estimated at 60 hours and $6,600.
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December 29, 2012 through January 25, 2013
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Percent Completed: 89.8%
Percent Completed: N/A
Percent Completed: N/A

1. Work Progress
During the current reporting period, RST 2 continued preparation of the Emergency Response
and Sampling Trip Report.
2. Difficulties Encountered/Actions Taken: None
3. Anticipated Actions for Next Reporting Period:
During the next reporting period, RST 2 anticipates submitting the Draft Emergency Response
and Sampling Trip Report to the OSC for review.
4. Outstanding Action Requiring Contracting Officer Authorizations: None
5. Deliverable Schedule
No deliverables were requested by the OSC during this reporting period.
6. Financial Status
TDD No. TDD- Hours % Hours | Cumulative | Cumulative | Cumulative | Cost to Date
Budgeted to Date | Used Labor Equipment oDC
Hours
0027-0089 1250 1,122.9 | 89.8% $87,608.77 $0 $17,385.06 $104,993.83
0027-0090 N/A N/A N/A N/A $5,924.93 N/A $5,924.93
0027-0091 N/A N/A N/A N/A N/A $71,796.57 $71,796.57
7. Projected Labor Hours and Costs for Next Reporting Period

The projected LOE and costs are estimated at 40 hours and $4.400.00 for the next reporting

period.
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TDD No.: 0027-0089

TDD No.: 0027-0090

TDD No.: 0027-0091

Site Name: Hillcrest Recycling Facility
EPA Task Monitor: Jeff Bechtel

January 26, 2013 through February 22, 2013
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Percent Completed: 92.7%
Percent Completed: N/A
Percent Completed: N/A
Start Date: 9/11/12

End Date: 6/30/13

RST 2 Site Project Manager: Joel Petty
Activity Type: RS

1. Work Progress
During the current reporting period, RST 2 continued preparation of the Emergency Response
and Sampling Trip Report.
2. Difficulties Encountered/Actions Taken: None
‘3. Anticipated Actions for Next Reporting Period
During the next reporting period, RST 2 anticipates finishing preparation of the Emergency
Response and Sampling Trip Report and submitting it to the OSC for review.
4. Outstanding Action Requiring Contracting Officer Authorizations: None
5. Deliverable Schedule
No deliverables were requested by the OSC during this reporting period.
6. Financial Status
TDD No. TDD- Hours % Hours | Cumulative | Cumulative | Cumulative | Cost to Date
Budgeted to Date | Used Labor Equipment | ODC
Hours
0027-0089 1,250 1,158.9 | 92.7% $91,511.78 $0 $17,385.06 $108,896.84
0027-0090 N/A N/A N/A N/A $5,924.93 $0 $5,924.93
0027-0091 N/A N/A N/A N/A $0 $71,796.57 $71,796.57
7. Projected Labor Hours and Costs for Next Reporting Period

The projected LOE and costs are estimated at 40 hours and $4,400.00 for the next reporting

period.
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February 23, 2013 through March 29, 2013
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Percent Completed: 99.6%
Percent Completed: N/A
Percent Completed: N/A
Start Date: 9/11/12
End Date: 6/30/13

1. Work Progress
During the current reporting period, RST 2 completed preparation of the Emergency Response
Trip Report.
2. Difficulties Encountered/Actions Taken: None
3. Anticipated Actions for Next Reporting Period
During the next reporting period, RST 2 anticipates discussing the future scope of work for the
assignment with the OSC.
4. Outstanding Action Requiring Contracting Officer Authorizations: None
5. Deliverable Schedule
On March 27, 2013, RST 2 delivered the Emergency Response Trip Report to the OSC for
approval.
6. Financial Status
TDD No. TDD- Hours % Hours | Cumulative | Cumulative | Cumulative | Cost to Date
Budgeted * | to Date | Used Labor Equipment | ODC
Hours
0027-0089 1,250 1,245.6 | 99.6% $99,573.57 $0 $17,078.88 $117,078.88
0027-0090 N/A N/A N/A N/A $5,924.93 $5,924.93
0027-0091 N/A N/A N/A N/A $0 $72,584.07 $72,584.07
7. Projected Labor Hours and Costs for Next Reporting Period

The projected LOE and costs are estimated at 2 hours and $220.00 for the next reporting period.
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TDD No.: 0027-0089 Percent Completed: 99.7%
TDD No.: 0027-0090 Percent Completed: N/A

TDD No.: 0027-0091 Percent Completed: N/A

Site Name: Hillcrest Recycling Facility Start Date: 9/11/12

EPA Task Monitor: Jeff Bechtel End Date: 6/30/13

RST 2 Site Project Manager: Joel Petty
Activity Type: RS

1.

Work Progress

During the current reporting period, RST 2 completed vouchering for the laboratory used during
this event.

Difficulties Encountered/Actions Taken: None
Anticipated Actions for Next Reporting Period

During the next Reporting period, RST 2 anticipates discussing the future scope of work for the
assignment with the OSC.

Outstanding Action Requiring Contracting Officer Authorizations: None
Deliverable Schedule

No deliverables were requested by the OSC during this reporting period.

6. Financial Status
TDD No. TDD- Hours % Hours | Cumulative | Cumulative | Cumulative | Cost to Date
Budgeted to Date | Used Labor Equipment | ODC
Hours
0027-0089 1,250 1,246.3 | 99.7% $99.,632.68
0027-0090 N/A
0027-0091 N/A
7. Projected Labor Hours and Costs for Next Reporting Period

The projected LOE and costs are estimated at 2 hours and $220.00 for the next reporting period.
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1.

Work Progress

May 25, 2013 through June 28, 2013
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Percent Completed: 99.9%
Percent Completed: N/A
Percent Completed: N/A
Start Date: 9/11/12
End Date: 6/30/13

During the current reporting period, RST 2 submitted an Acknowledgment of Completion for
the assignment to close out the file.

Difficulties Encountered/Actions Taken: None

Anticipated Actions for Next Reporting Period: None

Outstanding Action Requiring Contracting Officer Authorizations: None

Deliverable Schedule

No deliverables were requested by the OSC during this reporting period.

6. Financial Status
TDD No. TDD- Hours % Hours | Cumulative | Cumulative | Cumulative | Cost to Date
Budgeted to Date | Used Labor Equipment | ODC
Hours
0027-0089 1,250 1,248.2 | 99.9% $99,839.38 $0 $17,505.31 $117,344.69
0027-0090 N/A N/A N/A N/A $5,924.93 $0 $5,924.93
0027-0091 N/A N/A N/A N/A $0 $72,651.48 $72,651.48

7. Projected Labor Hours and Costs for Next Reporting Period

The projected LOE and costs are estimated at 0 hours and $0.00 for the next reporting period.







